We have been diligently working on our project from February 20th to May 25th, which accounts for approximately three months or 13 to 14 weeks. However, we encountered some challenges along the way, such as the MID, the holy month of Ramadan, and the celebration of Eid ul-Fitr. As a result, our effective working schedule was reduced to eight weeks. Despite these obstacles, we have managed to discuss and create a suitable time schedule for meetings and project completion. We are nearing completion and almost ready to present our project. Therefore, we would like to provide you with an eight-week schedule, which we have diligently followed. Additionally, we have prepared individual work schedules for each team member, ensuring that all requirements are met.

Task	W1	W2	W3	W4	W5	W6	W7	W8
Making the project idea ,Requirements Analysis, Studying our Development tool and Technologies, work plan creation	█							
Project idea Presentation, Front-end Registration page structuring using HTML, Creating ER diagrams, Creating databases, Database testing, and Studying more on web development.		█						
Making the User Story, Front End Logo, Homepage, and Registration page Design Using HTML & CSS.			█					
Making USECASE Diagram, Front End Log in Page, Profile, About us, Contact us, FAQ Page Design using HTML and CSS				█				
Make admin login system & Integrating JS (JavaScript) to make dynamic					█			
Making the activity Diagram, Creating Medicine Store, Search engine, and About us page Design Completing HTML of front-end adding CSS layers and integrating JS (JavaScript) to make it interactive.						█		
Deploying our website and handling exception and corner cases, improving the front-end design.							█	
Final Project Testing and Bug fixing ,making cost management chart AND RMM table								█

Work Schedule for Individuals

Md Gulam Rahman Ork Babu	Fairuz Nawar	Ali Newaz Joarder	AMIR HAMZA
▪ Front Page Design ▪ Profile System ▪ Search option ▪ Database make together ▪ Front end work together	▪ User Registration & Log in ▪ FAQ Page ▪ Database make together ▪ Front end work together	▪ Contact US page design ▪ Admin page build ▪ Store page design ▪ Database make together	▪ About US Page Design ▪ Search option ▪ Front-end work together ▪ Tracking order